
Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 150

Total Project Estimate ($K)

Install approximately 200 LF storm sewer or stabilize the stream
channel with bioengineered materials.

Project Description
6226-6330 Old Chesterbrook RoadProject Name

A00002/(A927)Project Number/Subproject Number

308

170

6226 Old Chesterbrook Road is being redeveloped.  Staff is coordinating this development
with OSDS and Walter Phillips, consultant for this redevelopment.  A site visit was conducted
by a multi-disciplinary County team to scope potential solutions on 1/12/04.

Site visit indicated that the channel bank adjacent to house 6226 has apparently re-stabilized
and the threat to the house foundation has been abated.  Due to lack of funding, as well as
improved site conditions, team recommended monitoring the channel bank to confirm stability
as well as installation of some minor toe protection measures with MSMD assistance.  In the
event that the channel requires additional future stabilization, funding will be requested at that
time to initiate stream protection measures.  Project is on hold until monitoring has concluded.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing @ 6208/6212 Park RoadProject Description
Park Road @ Old Dominion DriveProject Name

Z00018/(Z127)Project Number/Subproject Number

308

70

Two dwellings were found to be within the 100 year flood plain.  Flood proofing concepts were
prepared by in-house staff and discussed with the property owners who accepted these
concepts.  Preliminary design plans are being prepared for a citizen meeting to be held in 4/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 380

Total Project Estimate ($K)

400 LF streambank stabilization near 1403 Cola Drive to control severe
undermining of house foundation.

Project Description
Potomac Hills SubdivisionProject Name

Z00018/(Z131)Project Number/Subproject Number

308

685

A field walk with Dewberry & Davis (D&D), the consultant, was conducted.  Project is funded
for design in FY 04, not funded for construction.  RFP for feasibility study is being pursued
through the civil consultant's annual contract.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing measures at 1447 Woodacre DriveProject Description
1447 Woodacre DriveProject Name

X00094/(X9409)Project Number/Subproject Number

310

55

Conceptual alternatives are being evaluated; preliminary design to be complete in 4/04; project
is funded for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing measures at 6641 Kirby CourtProject Description
6641 Kirby CourtProject Name

X00094/(X9411)Project Number/Subproject Number

310

55

Final design was coordinated with OSDS staff in a meeting on 12/1/03.  The concerned
homeowner has accepted proposed flood proofing measures, plans are being finalized;
construction is anticipated to commence during Spring 2004. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing measures at 6711 Tennyson Drive.Project Description
6711 Tennyson DriveProject Name

X00094/(X9410)Project Number/Subproject Number

310

65

Under the annual construction contract, a vegetated swale and 15-inch pipe were installed on
an adjacent dead end street as the first phase to divert the storm water away from the basement
level of this property.  In addition, an earth berm/retaining structure along with required
grading of a portion of the back yard will be installed to ensure that the storm water does not
enter the basement.  The initial phase was completed 10/7/03.

MSMD has placed sandbags around the patio doors as a temporary measure while the second
phase is being engineered.  Design in progress; a letter of permission from the property owner
will be pursued upon completion of design.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 305

Total Project Estimate ($K)

Storm drainage improvements and flood control of 6 properties at North
River Street

Project Description
North River StreetProject Name

X00094/(X9406)Project Number/Subproject Number

310

425

95% design plans were completed by the consulting firm of D&D; review comments from
County Agencies were received and forwarded to D&D for corrections on 3/1/04.
Construction funding is required; construction funding to be allocated when easement
acquisition is complete.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 378

Total Project Estimate ($K)

Engineering design for 500 LF of stream stabilizationProject Description
BalmacaraProject Name

DE0203Project Number/Subproject Number

316

570

Construction of first phase is 100% complete.

Design of second phase to be completed by in-house staff and will include a stream assessment
to evaluate design alternatives; funding required for second phase of project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 104

Total Project Estimate ($K)

To alleviate severe erosion at 9497 and 9799 Beach Mill RoadProject Description
Beach Mill RoadProject Name

PN0211Project Number/Subproject Number

316

205

Streambank erosion has been occurring behind 9499 Beach Mill Road; structural stability of
this house may be threatened with prolonged erosion, the only access to this house may also be
impacted; as an interim measure, MSMD staff has recently cleared an outfall culvert of debris;
preliminary design presented to homeowner 10/14/03.  Homeowners approved conceptual
design and the final design to be completed in 4/04.  Currently not funded for construction;
construction could start within 90 days after funding.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

750' streambank stabilizationProject Description
Bridle Path LaneProject Name

SC0213Project Number/Subproject Number

316

634

Final design by WSSI complete; design coordinated with FCPA & Supervisor's office.  A
meeting with Supervisor's office was held on 2/12/04.  Staff was directed to reevaluate project.
Staff visited site on 2/28/04, to assess stream condition and develop project scope and
implement recommendations.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond S-05Project Name

SU0005Project Number/Subproject Number

316

561

Project is fully funded; in accordance with an executed agreement with the County, developer
has removed existing house and adequate easements have been secured via the developer's
recorded subdivision plat; survey work is complete; hydrologic & hydraulic analysis to be
completed by the end of 4/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 350

Total Project Estimate ($K)

Regional detention pondProject Description
Regional Pond S-07Project Name

SU0007Project Number/Subproject Number

316

892

Land acquisition for this project has been complete; citizens are concerned with the proposed
loss of trees due to pond expansion.  A Joint Permit Application (JPA) submitted to various
state and federal agencies is complete; DEQ has been  requested to temporarily suspend VWP
individual permit;  
citizens concerns for shrubs, trees, and ground cover were discussed with Supervisor
Mendelsohn and Deputy County Executive Stalzer on 7/21/03.  Staff is examining the current
construction plans to minimize the impact of clearing existing trees and shrubs on the adjacent
properties.  The proposed planting plan will be coordinated with Dranesville District
Supervisor and Mr. Stalzer.  It was noted that additional construction funds would be required
to forward this project for construction; it is not fully funded for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing one house @ 819 Swinks Mill RoadProject Description
Swinks Mill RoadProject Name

SC0611Project Number/Subproject Number

316

200

SWPD staff met with the property owner of 817 Swinks Mill Road on 7/25/03.  Due to
clogging of bridge with debris the stormwater flowed over the bridge at Swinks Mill Road on
7/22/03, and was within four feet from the eastern addition of the house.  The property owner
was advised that due to his house being surrounded by the 100 year flood plain, the County
would not be able to provide relief from 100 year storm events.

A retaining wall on the eastside of his house is being proposed to provide streambank
protection with limited flood protection control.  Two concepts for protection to his property
from 10 year storm events are complete and under review.  Some stream bank stabilization on
opposite side of 821 Swinks Mill Road would also be required.

Scope assessment is underway for incorporation of bioengineering processes.  Scoping
adjustment anticipated.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 11/07/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing of two properties at 6632
and 6633 Tucker Avenue

Project Description
Tucker AvenueProject Name

PM0652Project Number/Subproject Number

316

271

Project is funded for flood proofing only; project scope being evaluated to possibly include
channel improvements to an unnamed tributary of Pimmit Run on adjacent FCPA property;
channel-related improvements to be evaluated separately from flood proofing work; NTP to
proceed with construction of flood proofing measures was authorized on 11/14/03; construction
is 85% complete.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2006Project Complete (Estimated)
Construction Award (Estimated) Fall  2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements to Chain Bridge Road from Westmoreland to
Cedar

Project Description
McLean Streetscape Demonstration ProjectProject Name

008912Project Number/Subproject Number

315

200

This project is funded with VDOT Transportation Enhancement Grants.  Preliminary plans
distributed to VDOT and County agencies for review 1/6/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2006Project Complete (Estimated)
Construction Award (Estimated) Spring 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Underground utilities along Chain Bridge Road from Corner Lane to
Laughlin Avenue

Project Description
McLean UtilitiesProject Name

008912Project Number/Subproject Number

315

1,800

Meeting with Dominion VA Power held on 2/25/04 for field review of their preliminary plans.
Also, a meeting with a representative from Madison Homes to coordinate work being done for
Palladium Development.  Provided preliminary Dominion VA Power plans to Verizon and Cox
Communication for coordination.  Expect preliminary plans from all utilities by end of March
and will hold a coordination meeting once all plans are in.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 11/20/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Baron Cameron Ave. EB @ Hunter Mill Rd (far side)Project Name

26002G/(02204)Project Number/Subproject Number

102

19

Construction authorized 11/20/03; construction task order notice-to-proceed 1/12/04
(construction 70% complete). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Phase II:  2-Stream CrossingsProject Description
Difficult Run Stream CrossingProject Name

W00200/(W208)Project Number/Subproject Number

307

100

DESIGN & CONSTRUCTION BY FCPA (Jenny Pate); Phase I improvements (fair weather
stream crossing at Calvin Run) complete; scope approved by FCPA Board and design in
progress and addressing easement issues.   

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

Land AcquisitionCurrent Status

Future Funding ($K) 377

Total Project Estimate ($K)

2 mile 6-foot stone dust trail (Phase I:  6,000 LF of trail from
Applewood Lane to Ad Hoc Road)

Project Description
Georgetown PikeProject Name

W00200/(W202)Project Number/Subproject Number

307

608

TEA-21 funding approved ($150K VDOT funds); project being implemented using a "team
approach;" topographic and property site survey and design complete; historic area assessments
report complete and approved by Historic Resources; environmental report complete and
approved by VDOT; LAD authorized 3/3/04, to obtain appraisals to acquire 14 easements
along with preparation of Title Reports (VDOT approval of appraisals required before
negotiations can be initiated).  Final VDOT approval of Project Agreement for Scenic Byway
Grant 9/8/03 (NVRC proceeding with Route Feasibility Study); coordination in progress with
DOT and VDOT on additional enhancement funds that have been approved for this project.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K) 25

Total Project Estimate ($K)

250 LF 6' asphalt trailProject Description
Hiddenbrook Road @ Dranesville RoadProject Name

W00200/(W216)Project Number/Subproject Number

307

77

Coordination in progress with the FCPA on a design change that will involve additional
grading/tree removal (additional funds for construction will be required); FCPA has provided a
letter of permission to enter site in order for construction to proceed concurrently with the
process to obtain a permanent storm drainage easement for the drainage outfall.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

3-stepping stone stream crossings, road crossing, & easement
acquisition for trail

Project Description
Pimmit Run Stream Valley ImprovementsProject Name

W00200/(W210)Project Number/Subproject Number

307

60

DESIGN & CONSTRUCTION BY FCPA (Jenny Pate); scope approved by FCPA Board and
design in progress; FY 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 10/17/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,500 LF 6 foot asphalt trailProject Description
Springhill Road / Lewinsville RoadProject Name

W00200/(W217)Project Number/Subproject Number

307

10

Developer (the Holiday Corporation) has constructed the trail at no cost to the County via a
sole source agreement; signal design prepared by BMI at County cost; VDOT authorized
10/17/03, to construct (County to provide funds); VDOT construction 90% complete (traffic
signal activation required).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

6-foot stone dust trail (Phase I:  2,300 LF of trail north of Village
Center to Arnon Chapel Road, and 200 LF south of Village Center at
Verizon property)

Project Description
Walker Road Phase IProject Name

W00200/(W212)Project Number/Subproject Number

307

350

TEA-21 funding approved ($200K in VDOT funds); topographic and property site survey and
design complete; general citizen  meeting conducted 5/20/03; VDOT review comments;
historic area assessments report complete and approved by Historic Resources; environmental
report complete and approved by VDOT; LAD authorized 3/2/04, to obtain appraisals to
acquire 6 easements along with preparation of Title Reports (VDOT approval of appraisals
required before negotiations can be initiated). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,300 LF 8-inch sanitary sewerProject Description
Alps DriveProject Name

X00826/(D017)Project Number/Subproject Number

402

305

Topographic and property survey in progress; citizen meeting scheduled for 3/24/04; analyzing
limitations of proposed sewer service (basement vs. first floor) based on topographical
constraints. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

200 LF 8-inch sanitary sewerProject Description
Kirby Road E & IProject Name

X00826/(G015)Project Number/Subproject Number

402

213

Survey and design by an outside consultant complete; utility designation in progress; no
easements required; construction package being prepared and applying for VDOT Land Use
Permit.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,000 LF 8-inch sanitary sewerProject Description
Langley ForestProject Name

X00826/(F017)Project Number/Subproject Number

402

279

Citizen meeting being scheduled for 4/04; project schedule to be prepared once the preliminary
alignment has been coordinated with the citizens. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

2,800' 8-inch sanitary sewerProject Description
Portland PlaceProject Name

X00826/(D016)Project Number/Subproject Number

402

722

Project site survey complete; design in progress (design 60% complete); citizen meeting being
scheduled; no easements required. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2007Project Complete (Estimated)
Construction Award (Estimated) Spring 2006

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

12,000 LF 8-inch sanitary sewerProject Description
River OaksProject Name

X00826/(E004)Project Number/Subproject Number

402

3,900

Feasibility Study Report and research on existing septic field locations complete; grinder pump
locations finalized and reviewed with property owners; supplemental survey work in progress;
consultant contract addendum for design approved and design in progress concurrent with the
ongoing site survey work; LAD directed 3/3/04, to proceed to obtain title reports for projects
where land rights will be required; general citizen meeting to be scheduled during 4/04. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Dranesville District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 1,770

Total Project Estimate ($K)

6,000 LF 8-inch sanitary sewerProject Description
Saigon SubdivisionProject Name

X00826/(E005)Project Number/Subproject Number

402

2,530

A/E selection committee interviews conducted 1/8/04; Patton Harris Rust & Associates
approved 2/17/04, to prepare project design (Request for a Proposal sent 3/10/04); project
completion schedule to be prepared concurrent with the award of the design contract.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.


	01-6226-6330 Old Chesterbrook Road
	02-Park Road @ Old Dominion Drive
	03-Potomac Hills Subdivision
	04-1447 Woodacre Drive
	05-6641 Kirby Court
	06-6711 Tennyson Drive
	07-North River Street
	08-Balmacara
	09-Beach Mill Road
	10-Bridle Path Lane
	11-Regional Pond S-05
	12-Regional Pond S-07
	13-Swinks Mill Road
	14-Tucker Avenue
	15-McLean Streetscape Demonstration Project
	16-McLean Utilities
	17-Baron Cameron Ave. EB @ Hunter Mill Road (far side)
	18-Difficult Run Stream Crossing
	19-Georgetown Pike
	20-Hiddenbrook Road @ Dranesville Road
	21-Pimmit Run Stream Valley Improvements
	22-Springhill Road/Lewinsville Road
	23-Walker Road Phase I
	24-Alps Drive
	25-Kirby Road E & I
	26-Langley Forest
	27-Portland Place
	28-River Oaks
	29-Saigon Subdivision

